

NFFA-Europe Access Timeline

M0	M1	M2	M3	M4	M5	M6	M7	M8
submission								
Technical feasibility check								
	Peer-review							
		Notification						
			Scheduling and organisation					
			Dashed	user access				Dashed
	January	February	March	April	May	June	July	August
	April	May	June	July	August	September	October	November
	July	August	September	October	November	December	January	February
	October	November	December	January	February	March	April	May

M0 = submission deadline

Dashed areas are to be considered as reserve time to accommodate special needs as well as for facilitating overlap with LSF scheduling.